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CCR No. 97-1228 Logged Date 8/15/97 Rev.         - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description) B.0 Response to TAM - SDPS

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for compliance to release B.0 TAM(s) comments.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and ` approved ` for L4 status.   Data reflects RTM 8/08/97 baseline.
B.0 Response to TAM - SDPS changes
SDPS0110 req_type changed from “functional” to “functional | operational” as a result of linking an existing L4 for Media
Ingest.  ASTER is currently sole affected IP.  Frequency of input:  generated daily, mailed as necessary; Volume:  3
tapes < 158 Gbytes; Media Type:  D3 tape; DAACs affected:  EDC.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Brian McNamee (signed)  Brian McNamee        8/15/97
Signature Date

Office SMO Office Manager (signed)  Edward Nicosia for F. Davarya     8/15/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman      8/27/97
Signature Date
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